


## Skyland Community Church: Consolidated Timeline

Draft: October 29, 2018 v. 5

Month	Regular Church Life	ReVision	Interim Tasks
October			Map of where congregation lives 10/14
November	Santa Clara Assoc 11/4 Thanksgiving Service 11/18 New Members Join 11/18	<b>Leaders Training</b> 11/3 Leader Emails Start	Asset Mapping 11/18
December	Advent Retreat 12/1 Interfaith Choir Sings 12/1 Nativity Play? Christmas Eve Service 12/24	Leader Emails Continue Prepare 90 Day Journey	
January 2019	Spaghetti Dinner – timing TBD Congregational Meeting – timing TBD	<b>Start 90 Day Journey</b> 1/6: <ul style="list-style-type: none"> <li>• Small Groups</li> <li>• Devotionals</li> <li>• Worship</li> <li>• Spiritual Practices</li> </ul>	
February		90 Day Journey Continues	<b>Leadership:</b> As Is
March	Lent Begins 3/6 Lenten Retreat?	90 Day Journey Continues reVision Retreat?	<b>Missions:</b> As Is
April	Palm Sunday 4/14 Maundy Thursday 4/18 Good Friday 4/19 Easter Sunday 4/21 Easter Egg Hunt and Tea New Members Join?	<b>Convergence Summit</b> <b>Proposal Development</b>	
May		Proposal Development	<b>Heritage</b>
June	Congregational Meeting	<b>Action Summit</b>	<b>Connections</b>
July		<b>Implementation</b>	
August			<b>Missions:</b> To Be
September	Harvest Festival		<b>Leadership:</b> To Be
			<b>Future (Duration TBD)</b> <ul style="list-style-type: none"> <li>• Update Constitution &amp; Bylaws</li> <li>• Review Policies</li> <li>• Form Search Committee</li> <li>• Write Congregational Profile</li> <li>• Write Ministerial Profile</li> <li>• Discuss Plans with NCNC</li> <li>• Post Ministerial Opening</li> <li>• Begin to Receive Profiles</li> <li>• Select and Interview Candidates</li> <li>• Call Settled Pastor</li> <li>• End of Interim Time</li> </ul>

Other activities underway: Women’s Group, Site Planning, Lift Project, Spiritual Practices, Contact/Member List Review